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In the Matter of:
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22116 West Soledad Canyon Road
Santa Clarita, California
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Whittaker Corporation

Docket No. IS&E 02/03-009
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L INTRODUCTION

I.1 Parties. The California Environmental Protection Agency, Department of Toxic

Substances Control (DTSC) issues this Imminent and Substantial Endangerment Determination and

- Order and Remedial Action Order (Order) to Whittaker Corporation (Respondent), a corporation

organized under the laws of Delaware and doing business in California.

1.2 Site. This Order applies to the property located at 22116 West Soledad Canyon
Road, in the City of Santa Clarita (formerly known as Saugus), County of Los Angeles, California
91350 (hereafter, the “Site”). The Site consists of approximately 996 acres and is identified by
Assessor’s Parcel numbers 2836-012-010, 2836-012-011, and 2836-012-012. A map showing the
Site is attached as Exhibit 1. This Order applies to the Site and the areal extent of known or
suspected contamination at or under the Site.

1.3 Status. Respondent is the previous owner and operator of the site and engaged in the
management of hazardous waste at the Site pursuant to an Interim Status Document issued by the
Department of Health Services (DHS), DTSC’s predecessor agency, on September 9, 1981. On or
about January 11, 1999, Respondent sold the Site to Santa Clarita, L.L.C. (SCLLC), which entered
into an Enforceable Agreement with DTSC on or about February 14, 2001. SCLLC is the current
owner and operator of the Site and Interim Status Hazardous Waste Facility. Nothing in this Order
relieves SCLLC from any obligation or liability that it is subject to under Enforceable Agreement
(Docket No. HSA-A 00/01-174) or any other provision of law. Respondent remains subject to
Consent Order, HSA 94/95-012, with respect to the Site, effective on or about November 21, 1954,

1.4 Jurisdiction. ;l‘his Order is issued by DTSC to Respondents pursuant to its authority
under Health and Safety Code sections 25358.3(a), 25355.5(a)(1)(B), 58009 and 58010.

Health and Safety Code section 25358.3(a) authorizes DTSC to take various actions,
including issuance of an Imminent or Substantial Endangerment Determination and Order, when
DTSC determines that there may be an imminent or substantial endangerment to the public health or

welfare or to the environment, because of a release cr a threatened release of a hazardous substance.
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Health and Safety Code section 25355.5(a)(1)(B) authorizes DTSC to issue an order

 establishing a schedule for removing or remedying a release of a hazardous substance at a site, or for

correcting the conditions that threaten the release of a hazardous substance. The order may include,
but is not limited to requiring specific dates by which the nature and extent of a release shall be
determined and the site adequately characterized, a remedial action plan prepared and submitted to

DTSC for approval, and a removal or remedial action completed.

Health and Safety Code section 58009 authorizes DTSC to commence and maintain all
proper and necessary actions and proceedings to enforce its rules and regulations; to enjoin and abate
nuisances related to matters within its jurisdiction which are dangerous to health; to compel the
performance of any act specifically enjoined upon any person, officer, or board, by any law of this

state relating to matters within its jurisdiction; and to protect and preserve the public health on

matters within its jurisdiction.

Health and Safety Code section 58010 authorizes DTSC to abate public nuisances related to

matters within its jurisdiction.

II. FINDINGS OF FACT

DTSC hereby finds:

2.1 Liability of Respondent. Respondent is a responsible party or liable person as defined
in Health and Safety Code section 25323.5. From about 1942 to 1967, a portion of the Subject Site
was owned or operated by Bermite Powder Company. In 1967, Respondent acquired Bermite
Powder Company. From at least 1967 unitil it sold the subject Site to SCLLC on or about January
11, 1999, the facility was owned and/or operated by Respondent. Hazardous substances were

disposed of at the Site during this period of ownership and operation.
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2.2, Events Preceding This Order. As a part of a regulatory investigation and action
conducted at the Site, SCLLC and DTSC entered into an Enforceable Agreement on February 14,
2001. By the terms of the February 14, 2001 Enforceable Agreement, SCLLC was obligated to -
undertake scheduled actions regarding the testing, investigation, and remediation of the Site under
DTSC’s supervision and to pay DTSC’s oversight costs. On or about January 25, 2002, the Office of
the Attorney General of the State of California notified SCLLC and Respondent that because SCLLC
was out of compliance with the February 14, 2001 Enforceable Agreement, the State would institute
litigation against SCLLC and Respondent to: recover past response costs incurred by DTSC that

SCLLC had agreed to pay under the February 14, 2001 Enforceable Agreement, seek injunctive

relief requiring SCLLC and Respondent to complete the testing, investigation and response actions

required by the February 14, 2001 Enforceable Agreement; and seek declaratory relief that SCLLC
and Respondent are liable for future response costs.

On May 13, 2002, the Office of the Attorney General again notified SCLLC and Respondent
of DTSC’s determination that SCLLC was in default of its obligations under the February 14, 2001

Enforceable Agreement, and that DTSC intended to pursue its legal remedies to address SCLLC’s

default.

2.3.  Physical Description of Site. The Site consists of approximately 996 acres. The Site
extends to Scledad Canyon Road to the north and to an industrial park to the west. Residential
housing is located next to the southern and southwestern portions of the Site. The Placerita Oil Field
and other industrial uses are located directly east of the Site. Previously, there were approximately
350 buildings scattered throughout the Site that were used for the manufacturing, storage and testing
of explosives, and for administrative purposes. Few buildings remain on the Site. An approximately
10-acre area near the northern border of the Site along Soledad Canyon Road has been converted into
a commuter rail station. A portion of the Site along the sastern boundary has been used for the
construction of Golden Valley Road.

/
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2.4 Site History. Since 1934, the Site had been used to manufacture a variety of explosives,
including dynamite, ammunition rouhds, practice bombs, flares, signal cartridges, fireworks, igniters,
detonators, fuses, boosters, gas generators, explosive bolts, tracer pellets, Spin rockets, Jato rockets,
Sidewinder missiles, and oil field explosives, until the operations were ceased in 1987. A list of
previous owners, provided by Respondent is included as Exhibit 2. Explosives were also tested on
the Site in places such as: The Rocket Range, and the Firing Range. Off-s;v)eciﬁcation items were
detonated at the Detonation Range; burned in the burn cage, pan, rails, or in one of the burn pits;
and/or buried on the Site in a landfill. During the shut down of operations, hazardous waste was
manifested for off-site disposal. Materials, or mixture of materials, that were used in these activities
include, but are not limited to: lead azide, red phosphorus, ammonium perchlorate, potassium
perchlorate, polyvinyl acetate, cyclotrimethylene trinitramine (RDX), cyclotetramethylene
tetranitramine (HMX), methyl ethyl ketone (MEX), hexane, lead, silver, barium, zinc, copper,
chromium, and chlorinated solvents such as perchloroethylene (PCE) and trichloroethylene (TCE).
A “Chemical and Waste Summary by Product Category, Whittaker-Bermite Facility” is included as
Exhibit 3.

2.4.1 Hazardous Waste Management Units. Based upon its status as the owner and
operator during the time hazardous waste operations were occurring, Respondent is subject to
requirements applicable to facilities that have interim status pursuant to the California Hazardous
Waste Control Law (“HWCL”), Health and Safety Code section 25100 et seq.

A modified version of the Closure Plan for the interim status hazardous waste management
units was approved by the United States Environmental Protection Agency (U.S. EPA) and DHS on
September 30, 1987, but medified again by the agencies on December 27, 1987 based on additional
information provided by Respondent. The approved modified Closure Plan has been partially
implemented at the Site. DTSC in the past acknowledged certification of closure by Respondent for
thirteen out of the fourteen hazardous waste management units (HWMUs). DTSC may require that

the closure of these units be re-opened if it is determined that releascs have occurred or are

7
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continuing from these units. Respondent shall complete closure of the one remaining HWMU, a
former surface impoundment which currently contains soil contaminated with TCE. . In addition, the
perched groundwater beneath this HWMU may be contaminated with TCE. Closure shall be
completed in accordance with Title 22, California Code of Regulations (Cal. Code Regs.), Chapter
15, Article 7 and the DTSC-approved Closure Plan.

Pending certification that closure and post-closure activities are complete, the Site will
remain a facility under Interim Status.

2.4.2 Solid W aste Management Units. On September 18, 1987, a RCRA Facility
Assessment (“RFA”) report for the Site was prepared by AT Kearney for U.S. EPA. The purpose of
the RFA was to identify Solid Waste Management Units (SWMUs) on the Site. Additional SWMUs
were identified by Respondent in reports submitted to U.S. EPA in November 1987 and August
1988. In October 1988, Respondent submitted a report to DTSC with a list of SWMUs which
identified most of the SWMUs previously identified to U.S. EPA and DTSC, along with additional
units previously not reported. In 1992, DTSC executed a search warrant against Respondent which
uncovered documents identifying additional SWMUs on the Site. All identified SWMUs are listed
in Exhibit 4 of this Agreement and are subject to investigation under this Order.

In October 1992, Respondent submitted a Preliminary Endangerment Assessment (PEA) to
DTSC for a 10.3-acre parcel on the Site which contains four SWMUs. The PEA was conducted to
determine if a commuter rail station could be developed on the 10.3 acre parcel. Based on the
information provided, DTSC concurred with the PEA recommendation that no further action was
necessary for the 10.3-acre parcel. However, investigation and further action is required as
conditions in this area have been found to differ from those presented in the PEA report, namely,
investigation has shown elevated levels of perchlorate and volatile organic compounds in the
groundwater beneath this area of the Site.

/
i
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2.5 Hazardous Waste, Substances, and/or Constituents Found at the Site. In 1993, DTSC

conducted a sampling investigation of selected portions of the Site. Soil samples were taken from
trenches excavated in the Burn Valley portion of the Site and near the former Lead Azide HWMU.

PCE was detected in one sample from the Burn Valley at 92,000 milligrams per kilogram (mg/kg).
Other samples from the Burn Valley contained copper (up to 36,000 mg/kg), chromium (up to 550
mg/kg), barium (up to 1,300 mg/kg) and lead (up to 290 mg/kg). In the Lead Azide area, one sample
was thirty two percent phosphorous and contained 190 mg/kg of copper.

TCE is present in the soil beneath a former surface impoundment and drum rinsing area near

Building 317. A soil vapor extraction system has been installed to remove the TCE contamination

from soil in the former Building 317 surface impoundment as described in the approved Closure

Plan.

On May 9, 1994, DTSC inspected an area outside the Site boundaries and discovered debris
that may have been generated by activities on the Site. The debris included a 5-gallon empty
container with the words “Black Powder” imprinted on the lid, 55-gallon drums, empty powder
casings, components of arming devices, solidified resin, and other miscellaneous debris. Some of
the debris was scattered on the ground surface and some was buried in a stream bed.

In 1996, in an attempt to remove metallic debris from the Burn Valley so that a geophysical
survey and sampling could be performed, Respondent uncovered soil contaminated with nitrate (100
to 400 mg/kg), phosphorous, heavy metals, TCE (110 mg/kg to 41,000 mg/kg), PCE (13 mg/kg to
25,000 mg/kg), semi-volatile organic compounds (SYOCs), dioxins/furans, HMX, RDX, and
depleted uranium (DU).

In 1996, DU was encountered at the firing range and the northern portion of the adjacent
Burn Valley area.

Investigations in 1997 and 1998 detected perchlorate in the soil and groundwater beneath the
Site. From August 1997 through June 1998 an investigation of the old highway well located in Area

75 on the Site detected N-nitrosodimethylamine (NDMA), perchlorate, RDX, and HMX in the
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groundwater beneath the Site. Groundwater samples contained concentration of NDMA (up to 67.75
ug/l), perchlorate (up to 370 pg/l), and HMX (up to 9.6 ug/l).

In mid-1997, perchiorate was detected in four local drinking water wells located outside the
Site boundaries at levels at or slightly above the Department of Health Services (“DHS”) provisional
action level for perchiorate in drinking water of 18 micrograms per liter (1.g/L) at that time. In April
1998, additional sampling detected perchlorate in the same wells: Santa Clarita Water Company’s
Saugus 1 and 2 wells at concentrations of 36 ug/L and 45 ug/L, respectively, in the Valencia Water
Company’s V-157 well at 9.6 pg/L (below the DHS provisional action level at that time), and in the
Newhall County Water District’s NC-11 well at 18 pg/L. Currently, the revised DHS provisional
action level for perchlorate in drinking water is set at 4 ug/L. Further investigation is needed in order
to define the perchlorate source area or areas and extent of perchlorate contamination in soils and
groundwater.

On September 3, 1999, during an Ordnance and Explosive Waste (OE) Clearance
Investigation of Operable Unit 1A, a 30 millimeter (MM) ammunition round was discovered. The
30 MM round had been fired, and was presumed to be a practice round that did not contain high
explosives.

On September 17, 1999 during field mapping activities, DTSC identified DU in the vicinity
of the East Fork Detonation Range, and multiple flare casings and several inert practice bombs in

the vicinity of the East Fork Landfill.

Between March and July 2001, a Comprehensive Monitoring Evaluation (“CME”) inspection
was conducted by DTSC. In a report dated June 28, 2002, numerous violations of the RCRA
monitoring requirements were noted which require immediate action to effectuate compliance.

2.0 Health Effects. Some of the hazardous wastes, substances, and/or constituents found
at the Site are carcinogenic or toxic.

TCE is classified as a probable human carcinogen by the U.S. EPA (Group B). It is an eye

irritant and can cause reproductive defects and tumorigenic effects, chloracne, and liver damage.

10
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Acute, chronic exposure to TCE has been linked to an increase in irreparable damage to the liver and

other organs.

PCE is a suspected human carcinogen, and a skin and eye irritant. Exposure to PCE can

' cause damage to the central nervous system and the liver.

Copper is toxic to humans and ecological receptors. High levels may sometimes cause death.
Chronic exposure to copper dusts and fumes affects the upper respiratory system, causes eye and

dermal irritation and increases the risk of Wilson’s disease.

Chromium is classified as a human carcinogen by the U.S. EPA. Workers exposed to
hexavalent chromium are susceptible to damage to respiratory and central nervous systems.
Chromium poisoning can occur from ingestion and inhalation. The acute effects are irritation to the
skin, respiratory passages, and gastrointestinal (GI) tract. Chromium poisoning can occur from
ingestion, resulting in death.

Barium is toxic to humans and affects the central nervous system. Respiratory exposure can
cause breathing to cease. Ingestion can cause death.
| Lead is listed pursuant to California’s Safe Drinking Water and Toxic Enforcement Act of
1986 (“Proposition 65") as a chemical known to the State to cause cancer. Lead poisoning can occur
from inhalation and ingestion of lead in soil and dust. Lead has a number of toxic effects, including
adversely affecting the central and peripheral nervous systems, blood forming tissues, kidneys and
GI tract. Lead is a bioaccumulative substance. Increasing amounts build up in the body to a point
where symptoms and disability occur. Lead is a developmental, female and male reproductive texin.
Of primary concermn is delayed neurobehavioral development in children exposed to excessive levels
of lead.

Zinc is an essential element, but can be toxic to humans and ecological receptors at higher
concentrations which can also cause dermatitis and ulcerations of exposed skin. Inhalaticn affects

the upper respiratory tract. Zinc can cause gastrointestinal effects when ingested in high

concentrations.

11
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Perchlorate interferes with the thyroid gland, and the ability of this gland to utilize iodine to

produce thyroid hormones, which can result in hypothyroidism. No federal or state drinking water

standard exists, because perchlorate, until recently, has not been known to be a common

contaminant. Currently, the revised DHS provisional action level for perchlorate in drinking water.is
set at 4 ug/L. Benign tumors have been reported in the thyroids of laboratory animals treated with
high dose exposures of potassium perchlorate in drinking water.

NDMA has been identified as a probable human carcinogen by the U.S. EPA. It is also
identified as a chemical “known to the state [California] to cause cancer” under Proposition 65.
NDMA is a hepatotoxin. NDMA is a methylating agent capable of causing carcinomas, especially of
the liver and lungs, and to a lesser degree, the kidneys following chronic exposure.

RDX and HMX are chemically similar and therefore it is assumed that they have similar
toxic and environmental effects. Clinical symptoms of poisoning develop within several hours after
exposure to notable quantities (TLY=1.5 mg/m’) when inhaled or ingested. Symptoms may include
increased irritability, arm and leg muscle contractions, mental confusion, seizures and amnesia.
Environmental concerns include toxic effects to all freshwater fish species tested at concentrations
ranging from 3.6 to 6.4 ug/l.

OE and unexploded ordnance (UXO) could potentially be found at this site due to
manufacturing activities, and the activities that occurred at both the East Fork Detonation Range, and
the Firing Range. The improper handling, impact, or presence of OE/UXO could cause sudden
death, blunt force trauma, or dismemberment. Additionally, smaller pieces of UXO shrapnel with
explosive residue could cause injury or potential toxicity if improperly handled.

DU when inhaled or ingested as a soluble salt, has been shown to be a kidney toxicant.
Clinical effects include initial body weight loss and kidney toxicity. Kidney damage includes
interstitial nephritis and tubular regeneration.

2.7 Routes of Exposure. Based on the environmental fate of the hazardous wastes,
substances, and/or constituents found at the Site, routes of human exposure include direct ingestion
of contaminated water and/or s0il, dermal exposure (direct skin contact), and on-site and off-site

12
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inhalation of chemically contaminated particulates or volatile phase chemical contaminants that have

been released and dispersed. Most of the identified contaminants have low solubility and preference

| for sorption onto particulates, except for perchlorate. Routes of exposure for particulates of depleted

uranium can be through direct contact, ingestion, and/or inhalation. These contaminated particulates
and particulates of depleted uranium may be released to the air during soil excavation and grading on

the Site, and subsequently transported by the wind to receptors. The direct ingestion of contaminated

soil on-site, and from run-off deposition and suspension off-site, is a potentially significant route of

exposure, as children may ingest contaminated dirt by mouthing objects, although adults are less
likely to be exposed by this route. Most metals are poorly absorbed through intact skin; dermal
absorption 1s probably not a significant route of exposure relative to other potential routes. For

UXQO, the routes of human exposure are through direct dermal penetration, blunt force trauma, or

dismemberment.

2.3 Public Health and/or Environmental Risk. The reasonably anticipated future use of
the Site is for a mixed use commercial and residential housing development. The development of
the Site, as currently planned, will require extensive grading of the present topography which could
uncover previously buried hazardous substances, including OE/UXO, if necessary response action is
not taken. Currently, the nearest residential areas are located adjacent to the Site boundary on the
southern and southwestern portions of the Site.

The Burn Valley is- located in a dry stream bed that originates on the Site and extends beyond
the Site boundaries. Located up gradient from the Burn Valley is the East Fork Landfill. In March
1998, after a rainstorm, surface water runoff was collected and analyzed for chemicals known to be
present at the Site. Of the twelve samples collected, eleven detected the presence of perchlorate
ranging from 7 pug/1 to 970 pg/l. DTSC has determined that people living in surrounding residential
areas could potentially come in contact with hazardous substances deposited in or carried down
stream beds beyond the boundaries of the Site through ingestion and/or inhalation.

The groundwater Linderlying the Site has been a source of drinking water. Migration of

chemicals such as TCE, PCE, NI'MA, and perchlorate to the groundwater creates apotential hazard
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of exposure to humans from these hazardous substances through drinking water. Presently, the

contaminated public water supply wells are not operating, and the one contaminated on-site water

“supply well is not used for consumption. The contamination migration pathways and extent of

groundwater contamination needs to be investigated in order to define the source area or areas.
Currently, groundwater monitoring activities are being performed as a requirement of the Closure
Plan. Quarterly sampling events will continue until the surface impoundment HWMU is certified
clean closed by DTSC.
111, CONCLUSIONS OF LAW

DTSC hereby concludes:

3.1 Respondent is a responsible party as defined by Health and Safety Code section
25323.5.

3.2  Eachofthe contéminants listed in Paragraph 2.4 is a “hazardous substance™ as
defined or listed in Health and Safety Code section 25316.

33 There has been a “release” and/or there is a threatened “release” of hazardous
substances as defined in Health and Safety Code section 25320.

3.4 The actual and threatened release of hazardous substances at the Site may present an
imminent and substantial endangerment to the public health or welfare or to the environment.

3.5  Response action is necessary to abate a public nuisance and to protect and preserve

the public health.

1Y,  DETERMINATION
4.1 Based on the foregoing findings of fact and conclusions of law, DTSC hereby

determines that response action is necessary at the Site because there has been a release and/or there

1s a threatened release of a hazardous substance.

42  Based on the foregoing findings of fact and conclusions of law, DTSC hereby

1 ) 1 po 1 - . ' - = = x e wmilive mMaalth e
letermines that there may be an imminent and/or substantial endangerment to the public health or

14
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welfare or to the environment because of the release and/or the threatened release of the hazardous
substances at the Site.
V. _ORDER

Based on the foregoing FINDINGS, CONCLUSIONS, AND DETERMINATION, IT IS
HEREBY ORDERED THAT Respondent conduct the following response actions in the manner
specified herein, and in accordance with a schedule specified by DTSC as follows:

5.1 - Consistency with Laws and Regulations. All response actions taken pursuant to this
Order shall be consistent with the requirements of Chapter 6.8 (commencing with section 25300),
Division 20 of the Health and Safety Code, Chapter 6.5 (commencing with section 25100), Division
20 of the Health and Safety Code, and any other applicable state or federal statutes and regulations.

5.1.1 Site Remediation Strategy. The purpose of this Order is to require for the Site and
for each of its operable units: implementation of any appropriate removal actions, completion of a
Remedial Investigation/Feasibility Study (RI/FS), preparation of a Remedial Action Plan (RAP), -
preparation of California Environmental Quality Act (CEQA) documents, and Design and
Implementation of the remedial actions approved in the RAP. An overall Site investigation and
remediation strategy shall be developed by Respondent in conjunction with DTSC which reflects
program goals, objectives, and requirements. Current knowledge of the Site contamination sources,
exposure pathways, and receptors shall be used in developing this strategy.

An objective of the Site investizations shall be to identify immediate or potential risks to
public health and the environment and prioritize and implement response actions using removal
actions and operable units, as appropriate; based on the relative risks at the Site. Respondent and
DTSC shall develop and possibly modify Site priorities throughout the course of the investigations.
If necessary for the protection of public health and safety and the environment, DTSC will require
additional response actions not specified in the Order to be performed as removal actions or separate
operable units. Removal actions shall be implemented in accordance with a work plan and

implementation schedule submitted by Respondent and approved by DTSC.
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For operable unit response actions, DTSC will specify the separate and focused remedial
phase activities to be conducted as RI/FS, RAP, Design, and Implementation.. The focused activities
shall be conducted in accordance with the corresponding remedial phase requirements speciﬁed in
this Order.

5.1.2 Remedial Action Objectives. Based on available information, DTSC has
preliminarily determined that.the remedial action objectives for the Site include:

(a) Existing and potential beneficial uses of groundwater shall be protected. The Regional
Water Quality Control Board Basin Plan identifies public water supplies as a beneficial use of
groundwater in the Upper Santa Clara River Valley. Therefore, drinking water standards or more
conservative values determined by Risk Assessment shall be remedial action objectives for this Site.

(b) The reasonably foreseeable future uses for portions of the Site include residential.
Therefore, remedial action objectives for contaminated media in areas intended for residential use
shall be developed which are protective of adults and children in a residential exposure scenario.

5.1.3 Removal Actions. Respondent shall undertake removal actions if, during the course
of an RI or FS, DTSC determines that they are necessary to mitigate the release of hazardous waste,
substances, and/or constituents at or emanating from the Site, or to address UXO or OE. DTSC may
require Respondent to submit a removal action work plan that includes a schedule for implementing
the work plan for DTSC’s approval. Either DTSC or Respondent may identify the need for removal
actions. In addition, Respondent shall implement the following removal actions. Work plans for
impleménting the following removal actions shall be submitted by the specified dates:

a. Fence and Post.

D Within thirty (30) days of the effective date of this Order, Respondent shall maintain
the existing fence surrounding the Site in accordance with the specifications attached
as Exhibit 5. The fence shall secure, at a minimum, the areas specified on the Site
map (Exhibit 1). Modifications to the fencjng requirement due to the steep
topégraphical relief that makes porti_ons of the Site inaccessible must be approved in
wiiting by DTSC.
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2) Within thirty (30) days of the effective date of this Order, Respondent shall instail
adequate signs which are visible from the area surrounding the Site and posted at each
route of entry into the Site, includihg those routes likely to be used by unauthorized
persons. Such routes of entry include: access roads leading to the Site, and facing
rivers, creeks, lakes or other waterways which may provide a route of access to the |
Site. The signs shall be in accordance with the specifications attached as Exhibit S.

3) The fence and signs shall be constructed of materials able to withstand the elements
and shall be continuously maintained for as long as DTSC determines necessary in
order to protect public health and safety, and the environment.

5.1.4 QOverable Units. Respondent shall characterize the lateral and vertical extent of
vadose zone, groundwater, and surface water contaminant pathways beginning in proximity to
known or suspected source areas of contamination within each individual Operable Unit set forth in
this Section. Respondent may rely on éxisting studies and reports to the extent that DTSC
determines it is appropriate. To the extent determined necessary by DTSC, based on a review of the
pertinent closure records, Respondent shall also include in this characterization specific HWMUs for
which DHS has already acknowledged certification of closure. Respondent shall conduct separate
and focused RI/FS investigations that characterize soil or water And perched groundwater, if
contaminated, and identify and assess the need for subsequent response actions for the following
overable units (Exhibit §) in accordance with the schedules contained within this Order:

(@)  Overable Unit 1A (North Segment of Golden Valley Road). Operable Unit 1A
includes the soils of the drainage area immediately north of the Solid Waste Management Unit No.
55, and includes the northern segment of the Golden Valley Road where it crosses the Site. No
further action is contemplated for OU 1 A based on existing information.

()  Operable Unit 1B. Operable Unit 1B inciudes the soils in the drainage area below
and east of Solid Waste Management Unit No. 55 to the Site line. No further action is contemplated

for OU 1 B, based on existing information.
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© Operable Unit 1C. Operable Unit 1C includes the soil in the drainage area
immediately south of Solid Waste Management Unit No. 55, and includes the southern segment of

the Golden Valley Road where it crosses the Site. No further action is contémplated forOU1C

based on existing information.

(d) Onverable Unit 1D (Northeast and Oro Fino Canvon). Operable Unit 1D includes the

soil in the Oro Fino Canyon drainage area (Drainage V1I, Figure 1) and the northeast drainage area
west of Operable Unit 1A (Drainage X and portion of X1, Figure 1). Remedial investigation
conducted in this area identified elevated levels of lead, magnesium, and perchlorate that will require
further characterization to delineate the nature and extent of contamination.

(e) Querable Unit 1E. Operable Unit 1E includes the soils and perched groundwater of
Solid Waste Management Unit No. 55, as well as the soils of Solid Waste Management Unit Nos.

43 and 7, which is known to be contaminated with perchlorate and VOCs. An Interim Removal

Action Work plan is needed to eliminate the threat to the environment.

(D Overable Unit 2 (South Highlands). Operable Unit 2 includes the soil in the

Southwest drainage area and South Central drainage area; Operable Unit 2 includes the 342
Impoundment, and Jato/Sidewinder, Spin Rocket, and Flare Production and Assembly Areas
(Drainage V1I and XII, Figure 1)

(g) Overable Unit 3 (Qakdale Canvon). Operable Unit 3 includes the soil in the Oakdale

Canyon drainage area and the swrrounding areas. Operable Unit 3 includes the East Fork Landfill

Q

and the East Fork Detonation Range. {Portion of Drainage IV and Drainage V, Figure 1).

(h) Querable Unit 4 {Northwest Ridge). Operable Unit 4 includes the soil in the
Northwest Ridge and associated drainage area; Operable Unit 4 includes the Hula Bowis {Drainages
1, 11, I, and a portion of IV, Figure 1). The United States Army Corps of Engineers has begun work

in Hula Bowl Landfill IV for the purposes of conducting a demonstraticn project for OE items.

. Operable Unit 5 includes

the soil in Entrance Valley and the Eastern drainage area (Drainages VI and IX, Figure 1) including
Parcel 1 identified in Exhibit 1.
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) Qverable Unit 6 (Former Surface Impoundment Area 317). Operable Unit 6 is

located geographically within Operable Unit 2. Operable Unit 6 includes the surface impoundment

| at Former Building 317 and the resulting lateral and vertical extent of contamination in the vadose

zone, inclusive of the operating soil vapor extraction system and groundwater monitoring wells in
that area. Existing groundwater monitoring wells as well as any future groundwater monitoring
wells associated with the surface impoundment shall be used to monitor the groundwater for
compliance with Title 22 Cal. Code Regs., Chapter 15, Article 6 as long as the unit remains under
Interim Status, and Title 22 Cal Code Regs., Chapter 14, Article 6 if a Post-Closure lsermit is issued;
however, site groundwater characterization and the need for any resulting remediation shail be
evaluated as part of Operable Unit 7 addressed in section 5.1.4(k) of this Order. Soil vapor
extraction shall continue until DTSC determines it is appropriate to terminate the soil vapor
extraction. Perched groundwater, detected in vadose zone monitoring wells, shall be sampled and

characterized.

k) QOvperable Unit 7 (Groundwater and Surface Water). Operable Unit 7 includes the

lateral and vertical extent of groundwater contamination in the quaternary alluvium, and the deep
Saugus Formation groundwater contamination that have resulted from past activities associated with
the Site. Operable Unit 7 also includes any surface water contamination, with the exception of
highly contaminated drainage basins which will be included in the individual soil Operable Units (1
thru 6). Subsequent monitoring and any necessary remediation shail be conducted until DTSC
determines it is appropriate to terminate monitoring and remediation. Perched groundwater shall be
addressed as provided for in Section 5.1.7. The US Army Corps of Engineers is currently
investigating the Site groundwater (o study the perchlorate problem and seek long term solutions that
will restore the groundwater resources to the area.

5.1.5 Groundwater Monitoring. Respondent shall continue groundwater monitoring in
Operable Unit 6 in accordance with the Revised RCRA Closure Plan dated December 27, 1987 or
any closure plan or groundwater monitoring plan that is subsequently approved by DTSC.

Groundwater monitoring shall continue on a quarterly basis until the DTSC determines it is

19




W

10
11
12
13
14
15
16
17
18
19
20

21|

25
26 |
27

28

appropriate to terminate monitoring. Within thirty days of the effective date of this Order
Respondent shall cause the Site to come into compliance with the Schedule set out in DTSC’s June
28, 2002 CME Report, Section 7, attached hereto as Exhibit 7.

Respondent shall monitor individual water-bearing zones within the Saugus Formation, as
they are identified, to characterize contaminant pathways. This monitoring shall include designated
monitoring wells in the Santa Clara River alluvium, and be in accordance with a DTSC- approved
groundwater monitoring plan.

Respondent shall submit to DTSC an annual report of all the groundwater monitoring
activities on and off the Site to be submitted by March 1 of every year. This report should, at a

minimum, include graphs of all data as required in Title 22 C.C.R., Chapter 14, Article 6.
5.1.6 Surface Water (Storm water Runoff ) Monitoring. Respondent shall continue

monitoring of surface water runoff in accordance with a DTSC approved surface water runoff plan.
Surface water runoff sampling shall be conducted during late stages of rainstorms commencing with
the first significant rainstorm each year that generates surface water flow on the Site. Monitbring
shall be conducted until DTSC determines it is appropriate to terminate the sampling.

5.1.7 Perched Water. Respondent shall identify contaminated perched water zones on the
Site and, if DTSC determines it to be necessary, remediate such zones as Interim Remedial
Measures in the individual soil operable units. Respondent shall characterize the lateral and vertical
extent of contaminated perched water zones in conjunction with its activities related to Operable
Unit 7, if DTSC determines that the zones impact or potentially impact Site-wide groundwater.

5.2 Remedial Investigation/F easibi!ig Studv (RUFS). A RUFS shall be conducted for

each Operable Unit at the Site. The RUFS shall be prepared consistent with the U.S. EPA’s

| "Guidance for Conducting Remedial Investigations and Feasibility Studies under CERCLA,"

October 1988. In preparing the RUFS, Respondent may rely on existing studies and reports to the
xtent that DTSC determines it is appropriate. The purpose of the RUFS is to assess Site conditions

and to evaluate altemati“zes to the extent necessary to select a remedy appropriate for each operable

unit. RI and 'S activities shall be coaducled uuuéun:.-ﬂly and iteratively so that the investigations
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can be completed expeditiously. Because of the unknown nature of some of the conditions on the

Site and the iterative nature of the RUFS process, additional data requirements and analyses may be

identified during the process. Respondent shall fuifill additional data and analysis needs identified

| by DTSC; these additional data and analysis requests will be consistent with the general scope and

objectives of the Order.

The following elements of the RUFS process and the Operable Units identified in Section

5.1.4 of this Order shall be preliminarily defined in the initial Site scoping and refined and modified,

if necessary, as additional information is gathered throughout the RI/FS process.

(2)

(b)

(©

(d
()

Conceptual Site Model identifying contamination sources, exposure pathways, and
receptors;

Federal, State and local remedial action objectives including applicable legal
requirements or relevant and appropriate standards;

Project phasing including the identification of removal actions;

General response actions and associated remedial technology types; and

The need for treatability studies.

5.2.1 RIFS Objectives. The objectives of the RVFS are to:

(a)

(®)

(©)

(d

Determine the nature and full extent of hazardous waste, substance, and/or constituent
contamination of air, soil, surface water and groundwater at the Site;

Identify all actual and potential exposure pathways and routes through

environmental media;

Determine the magnitude and probability of actual or potential harm to public health,
safety or welfare and to the environment posed by the threatened or actual release of
hazardous waste, substances, and/or constituents at or from the Site;

Identify and evaluate appropriate response actions to prevent or minimize future

releases at the Site and to mitigate any releases which have already occurred;
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(e) Develop remedial action objectives for soil which are prbtective of adults and
children in a residential exposure scenario in areas intended for residential use, as
well as ecological receptors;

® Investigate for the presence of, and remove all OE/UXO, in accordance with a work
plan approved by DTSC that is consistent with United States Department of Defense
{DOD) Ammunition and Explosive Safety Standards, DOD 6055.9-STD, July 1999
{DOD Rule 6055.9) and DTSC guidance provided to the Respondent. DTSC may
adopt its own guidance and policy for the investigation and removal of OE/UXO. All
OE/UXO requiring storage and treatment shall be performed in accordance with the
DTSC-approved OFE RAW dated August 2002; and

(g Collect and evaluate the information necessary to prepare a final remedial action plan

S

(Final RAP) in accordance with the requirements of Health and Safety Code

Section 25356.1.

52.2 RIUFS Work plan. Within thirty (30) days from the receipt of a request from DTSC,

| Respondent shall prepare and submit to DTSC for review and approval detailed RUFS Work plans

and implementation schedules which cover all activities necessary to conduct a complete RUFS for
the Operable Unit (OU) identified by DTSC, including any additional or modified OU which DTSC
identifies, unless otherwise specified in the schedule in Section 6.24. The RUFS Work plans shall
include the areal extent of the contamination from the OU.

The RUFS Work plans shall inciude a detailed description of the tasks to be performed,

information or data needed for each task, and the deliverables which will be submitted to DTSC.

| The RUFS Work plan for OU6 shall include closure and post-closure requirements. Either

Respondent or DTSC may identify the need for additional work.
These RUFS Work plan deliverables are discussed in the remainder of this Section, with a

schedule for implementation, and monthly reports. The RI/FS Work plans shall include all of the

following sections and address each component listed below.
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(b)

&)

(A)

B)

©

(D)

Project Management Plan. The Project Management Plan shall define relationships
and responsibilities for major tasks and project management items among
Respondent, its contractors, subcontraétors, and consultants. The plan shall include
an organization chart with the names and titles of key personnel and a description of
their individual responsibilities.

Scoping Document. The Scoping Document shall incorporate program goals,
program management principles, and expectations contained in the National
Contingency Plan (NCP) (40 Code of Federal Regulations (CFR) Part 300), as
amended. It shall include:

An analysis and summary of the background of each OU and the physical setting of
the GU. At a minimum, the following information is required:

A map of each OU, and if they exist, aerial photographs and blueprints showing
buildings and structures;

To the extent the information is known by or accessible to Respondent, a detailed
description of past disposal practices and earthwork;

A list of all hazardous waste, substances, and/or constituents which were disposed,
discharged, spilled, treated, stored, transferred, transported, handled or used at each
OU, and a description of their estimated voiumes, concentrations, and characteristics;
A description of the characteristics of the hazardous waste, substances, and/or
constituents at each OU; and,

If applicabie, a description of all current and past manufacturing processes which are
or were related to each hazardous waste, substance, and/or constituent that is on the
list prepared pursuant to (b)(1)(C), above.

An analysis and summary of previous response actions including a summary of all
existing data including air, soil, surface water, and groundwater data and the Quality
Assurance/Qﬁality Control (QA/QC) procedures which were followed;

Presentation of the Conceptual Site Model;
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(4)
)

(©)
©
M

(d)
(0
(2)

The scope and objectives of RUFS activities; and

Preliminary identification of possible response actions and the data needed for the
evaluation of alternatives. Removal actions shall be proposed if needed based on the
initial evaluation of threats to public health and the environment. If remedial actions
involving treatment can be identified, treatability studies shall be conducted during
the characterization phase, unless Respondent and DTSC agree that such studies are
unnecessary as set forth in Section 3.4;

If applicable, initial presentation of the Remediation Strategy for each CU.

Field Sampling Plan. The Field Sampling Plan shall include:

Sampling objectives, including a brief description of data gaps and how the field
sampling plan will address these gaps;

Sample locations, including a map showing these locations, and proposed frequency;
Sample designation or numbering system,;

Detailed specification of sampling equipment and procedures;

Sample handling and analysis procedures including preservétion methods, shipping
requirements and holding times; and

Management plan for wastes generated.

Quality Assurance Project Plan. The plan shall include:

Project organization and responsibilities with respect to sampling and analysis;
Quality assurance objectives for measurement inctuding accuracy, precision, and
method detection limits. I selecting analytical methods, Respondent shall consider
using detection limits that are at or below potentially applicable legal requirements or
relevant and appropriate standards, such as Maximum Contaminant Levels or
Maximum Contaminant Level Goals;

Sampling procedures;

Sample custody procedures and documéntation;

Field and laboratory calibration procedures;
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&)
(10)

(11)
(e)

&y

2
3

4

&)
(6)
)
®
®
(10)

Analytical procedures;

Laboratory to be used certified pursuant to Health and Safét‘y Code Section 25198,
Specific routine brocedm‘es used to assess data (precision, accuracy and
completeness) and response actions;

Reporting procedure for measurement of system performance and data quality;

Data management, data reduction, validation and reporting procedures. Information

~ shall be accessible to download onto DTSC's computer system; and

Internal quality control procedures.

Health and Safety Plan. A Site-specific Health and Safety Plan shall be prepared n
accordance with federal (29 C.F.R. 1910.120) and state (Title 8 C.C.R. Section 5192)
regulations and shall describe the following:

Work tasks, objectives, and personnel requirements for field activities and a
description of hazardous waste, substances, and/or constituents on the Site;
Respondent’s key personnel and their respective responsibilities;

Potential hazards to workers including chemical hazards, physical hazards, confined
spaces and climatic conditions;

Potential risks arising from the work being performed including the impact to
workers, the community and the environment;

Exposure monitoring plan;

Required personal protective equipment and engineering controls;

Site access controls including work zones and security measures;

Decontamination procédures;

General safe work practices;

Sanitation facilities;

Standard operating procedures;

Emergency response plan for workers addressing actual or potential.haza.rdous

material releases;
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(13)
(14)
(15)
®

6y

)

3)

4

Training fequirements;

Medical surveillance program; and

Record keeping.

Other Activities. A description of any other significant activities which are
appropriate to complete the RI/FS shall be included.

Respondent shall prepare and implement a Site-Wide UXO Avoidance and Downhole
Clearance Work plan for all intrusive investigative sampling activities. This work
plan shall be in accordance with the guidelines set forth in publications of the U.S.
Army Engineering and Support Center, Huntsville Division, Ordnance and Explosive
Center of Expertise - Generic Statement of Work (For UXO Avoidance), and Safety
Concepts and Basic Considerations for Unexploded Explosive Ordnance Operations
(February 16, 1996).

Within sixty (60) days from the receipt of a request from DTSC, Respondent shall
prepare an OE/UXO Clearance Remedial Investigation Work plan for the OU being
investigated The work plan shall incorporate state of the art investigative techniques,
be consistent with DOD Rule 6055.9 and DTSC guidance and policies, and shall be
approved by DTSC prior to implementation. DTSC may adopt its own guidance and
policies for the investigation and removal of OE/UXO.

Respondent shall treat and store any OF and UXO items recovered during clearance
activities, in accordance with a DTSC approved Removal Action Work plan.
Respondent shall store any OF and UXO items fecovered during clearance activities,
in accordance with applicable Federal Bureau of Alcohol, Tobacco, and Firearms
regulations for storage of high explosives, as well as other applicable regulations.
Schedule. A schedule which provides specific time frames and dates for completion
of each activity and report that will be conducted or submitted under the RUFS Work

plan including the schedules for removal actions and operable unit activities.
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5.2.3 RUFS Work plan Implementation. Respondent shail implement the approved RUFS
Work plans in accordance with the DTSC-approved schedule. _

5.2.4 RUFS Work plan Reyjsions. If Respondent proposes to modify any methods or
initiates new activities for which no Field Sampling Plan, Health and Safety Plan, Quality Assurance
Project Plan or other necessary procedures/plans have been established, Respondent shall prepare an
addendum to the approved plan(s) for DTSC review and approval prior to modifying the method or
initiating new activities.

5.3 Interim Screening and Evaluation of Remedial Technologies. At the request of
DTSC, Respondent shall submit an interim document, which identifies and evaluates potentially
suitable remedial technologies and recommendations for treatability studies.

5.4  Treatabilitv Studies. If required by DTSC, treatability testing shall be performed by
Respondent to develop data for the detailed remedial alternatives. Treatability testing is required to
demonstrate the implementability and effectiveness of technologies, unless Respondent can show
DTSC that similar data or documentation or information exists. The required deliverables are: a
work plan, a sampling and analysis plan, and a treatability evaluation report. To the extent
practicable, treatability studies will be proposed and implemented during the latter part of Site

characterization.

5.5  Remedial Investigation (R]) Reports. The RI Reports shall be prepared and submitted

by Respondent to DTSC for review and approval in accordance with the approved RUFS Work plan
schedule, and approved OE/UXO Clearance RUFS schedule. The purpose of the Rl is to collect data
necessary to adequately characterize each OU for the purpeses of defiming risks to public health and
the environment and developing and evaluating effective remedial alternatives. Each OU
characterization may be conducted in one or more phases to focus sampling efforts and increase the
efficiency of the investigation. Respondent shall identify the sources of contarnination at each OU
and define the nature, extent, and volume of the contamination. Using this information, the

contaminant fate and transport shall be evaluated. The RI Report shall contain:
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(a) QU Physical Characteristics. Data on the physical characteristics of each OU and
surrounding area shall be collected to the extent necessary to define potential
transport pathways and receptor popuIatiéns and to provide sufficient engineering
data for development and screening of remedial action alternatives.

(b) Sources of Contamination. Contamination sources (including heavily contaminated
media) shall be defined. The data shall include the source locations, type of

~ contaminant, waste characteristics, and Site features related to contaminant migration
and human exposure.

(©) Nature and Extent of Contamination. Contaminants shall be identified and the

horizontal and vertical extent of contamination, beginning in source areas, shall be
defined in soil, groundwater, surface water, sediment, air, and biota. Spatial and
temporal trends and the fate and transport of contamnination shall be evaluated.

(d) Risk Assessments. The RI Report for each OU shall include a baseline health and

ecological risk assessment for the OU.

Raseline Health and Ecological Risk Assessment. Respondent shall perform baseline
health and ecological risk assessments for each OU that meet the requirements of Health and Safety
Code Section 25356.1.5(b). Respondent shall submit a Baseline Health and Ecological Risk
Assessment Report within thirty (30) days from the submittal of the RI Report The report shall be
prepared consistent with U.S. EPA and DTSC guidance and regulations, including as a minimum:
Risk Assessment Guidance for Superfund, Volume 1; Human Health Evaluation Manual,
December 1989; Superfund Exposure Assessment Manual, April 1988; Risk Assessment Guidance
for Superfund, Volume 2, Environmental Evaluation Manual, March 1989; and all other related or
relevant policies, practices and guidelines of the California Environmental Protection Agency and
policies, practices and guidelines developed by U.S. EPA pursuant to 40 CFR 300.400 et seq. The
Raseline Health and Ecological Risk Assessment Report shall include the following components:
(a) Contaminant Identification. Characterization data shall identify contaminants of

concern for the risk assessment process.
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(d)

(e)

5.7

Environmental Evaluation. An ecological assessment consisting of:

Identification of sensitive environments and rare, threatened, or endangered species
and their habitats; and

As appropriate, ecological investigations to assess the actual or potential effects on
the environment and/or develop remediation criteria.

Exposure Assessment. The objectives of an exposure assessment are to identify

" actual or potential exposure pathways, t0 characterize the potentially exposed

populations, and to determine the extent of the exposure. Exposed populations may
include industrial workers, residents, and subgroups that comprise a meaningful
portion of the general population, including, but not limited to, infants, children,
pregnant women, the elderly, individuals with a history of serious illness, or other
subpopulations, that are identifiable as being at greater risk of adverse health effects

due to exposure to hazardous waste, substances, and/or constituents than the general

population.

Toxicity Assessment. Respondent shall evaluate the types of adverse health or
environmental effects associated with individual and multiple chemical exposures;
the relationship between magnitude of exposures and adverse effects; and related
uncertainties such as the weight of evidence for a chemical's potential carcinogenicity
in humans.

Risk Characterization. Risk characterization shall include the potentiai risks of
adverse health or environmentai effects for each of the exposure scenarios derived In

the exposure assessment.

Feasibilitv Study (FS) Reports. The FS Report for each QU shall be prepared and

submitted by Respondent to DTSC for review and approval, no later than sixty (60) days after DTSC

approval of the RI Report for the OU . The FS Report shall summarize the results of the FS for the

applicable OU , including the following:

(a)

Documentation of all treatability studies conducicc.
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(b) Development of medium-specific or OU-specific remedial action obj ectives,
including legal requirements and other promulgated standards that are relevant.

(©) Identification and screening of treatment options for OE/UXO.

(d) Identification and screening of general response actions, remedial technologies, and
process options on a medium and/or operable unit specific basis.

(e) Discussion of any required deed restrictions, or other institutional controls.

63 Evaluation of alternatives based on the criteria contained in the NCP including:
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Threshold Criteria:

(1) Overall protection of human health and the environment.

(2) Compliance with all applicable state, federal and local requirements.

Primary Balancing Criterja:

(1) Long-term effectiveness and permanence.

(2 Reduction of toxicity, mobility, or volume through treatment.

3) Short-term effectiveness.

4) Implementability based on technical and administrative feasibility.
(5) Cost.

Modifving Criteria:

(1) State and local agency acceptance.

2) Community acceptancs.

() ’ Proposed remedial actions.

5.8 Public Participation Plan (Community Relations). Respondent shall work

cooperatively with DTSC in providing an opportunity for meaningful public participation in

response action decisions. Any such public participation activities shall be conducted in accordance
with Health and Safety Code sections 25356.1 and 25358.7, as well as DTSC’s most current Public
Participation Policy and Guidance Manual, and shall be subject to DTSC’s review and approval.

Respondent, in coordination with the DTSC, shall conduct a baseline community survey and

the public and

develop a Public Participation Plan (PPP) which describes how, under the Order, 1
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adjoining community will be kept informed of activities conducted at the Site and how Respondent

will be responding to inquiries from concerned citizens. Major steps in developing a PPP are as

- follows:

(a) Develop proposed list of interviewees;

(&) Schedule and conduct community interviews; and

(©) Analyze interview notes, and develop objectives.

Respondent shall conduct the baseline community survey and submit the PPP for DTSC's
review within forty (40) days of the effective date of this Order.

Respondent shall implement any of the public participation support activities identified in
the PPP, at the request of DTSC. DTSC retains the right to implement any of these activities
independently. These activities include, but are not limited to, development and distribution of fact
sheets; public meeting preparations; and development and placement of public notices.

59  California Environmental Quality Act (CEQA). DTSC must comply with CEQA

insofar as activities required by this Order are projects requiring CEQA compliance. Upon DTSC
request, Respondent shail submit any information deemed necessary by DTSC to facilitate
compliance with CEQA. The costs incurred by DTSC in complying with CEQA are response cOsts
and Respondent shall reimburse DTSC for such costs pursuant to Section 6.18.

5.10 Remedial Action Plans (RAPs). No later than thirty (30) days after DTSC approval
of an FS Report, Respoudent shall prepare and submit to DTSC a draft RAP for the applicable OU.
Each draft RAP shall be consistent with the NCP and Health and Safety Code section 25356.1. The

draft RAP public review process may be combined with that of any other documents required by

‘CEQA. Each draft RAP shall be based on and summarize the approved RVFS Report for the OU,

and shall clearly set forth:
(a) Health and safety risks posed by the conditions at the Ou.
(b) The effect of contamination or pollution levels upon present, future, and probable

beneficial uses of contaminated, polluted, or threatened resources.
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(©)

(d)

(e)

®

(8

()
®

The effect of alternative remedial action measures on the reasonable availability of
groundwater resources for present, future, and probable beneficial uses.

QU-specific éharacteristics, including the potential for off-site migration of hazardous
waste, substances, and/or constituents, the surface or subsurface soil, the
hydrogeologic conditions including perched groundwater, as well as preexisting

background contamination levels.

" Cost-effectiveness of alternative remedial action measures. Land disposal shall not be

deemed the most cost-effective measure merely on the basis of lower short-term cost.
The potential environmental impacts of alternative remedial action measures,
including, but not limited to, land disposal of the untreated hazardous waste,
substances, and/or constituents as opposed to treatment of the hazardous waste
substances, and/or constituents to remove or reduce its volume, toxicity, or mobility
prior to disposal.

A statement of reasons setting forth the basis for the removal and remedial actions
selected. The statement shall include an evaluation of each proposed alternative
submitted and evaluate the consistency of the removal and remedial actions proposed
by the plan with the NCP and factors specified in subdivision (d) of Health and Safety
Code section 25356.1, if these factors are not otherwise adequately addressed through
compliance with the NCP.

A schedule for implementation of all proposed removal and remedial actions.

The implementation activities conducted pursuant io the OE/UXO0 RAW as approved

by DTSC under Section 5.1.3 of this Order.

In conjunction with DTSC, Respondent shall implement the public review process specified

in DTSC’s Public Participation Policy and Guidance Manual. Within ten (10) days of closure of the

public comment period, Respondent shall submit a written Responsiveness Summary of all written

and oral comments presented and received during the public comment period.
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Following DTSC’s review and finalization of the Responsiveness Summary, DTSC will

spec1fy any changes to be made in the RAP. The Respondent shall modify the document in

accordance with DTSC's spe..1ﬁcat10ns and submit a ﬁnal RAP within fifteen (15) days of receipt of

DTSC's comments.

5.11

Remedial Designs [RDs]. Within sixty (60) days after DTSC approval of a final

| RAP, Respondent shall submit to DTSC for review and approval an RD for the applicable OU

describing in detail the technical and operational plans for implementation of the final RAP which

includes the following elements, as applicable:

(a)

(b)

(©

(d)

(e)

H
(g
(hy

Design criteria, process unit and pipe sizing calculations, process diagrams, and final
plans and specifications for facilities to be constructed.

Description of equipment to be used to excavate, handle, and transport contaminated
material.

A field sampling and laboratory analysis plan addressing sampling during
implementation and to confirm achievement of the performance objectives of the

RAP.

A transportation plan identifying routes of travel and final destination of wastes
generated and disposed, and including approvals from California Department of
Transportation, California Highway Patrol and any other local, state, or federal
agency.

For groundwater extraction systems: aquifer test results, capture zone calculations,
specifications for extraction and performance monitoring wells, and a plan to
demonstrate that capture is achieved.

An updated health and safety plan addressing the impiementation activities.

Identification of any necessary permits and orders.

An operation and maintenance olan including any required monitoring.
hy ]
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(1) A detailed schedule for implementation of the remedial action consistent with the
schedule contained in the approved RAP including procurement, mobilization,
construction phasing, sampling, facilityAstartup, and testing.

512 Deed Restrictions. If the approved remedy in a final RAP includes deed restrictions
or other institutional controls, Respondent shall sign and record deed restrictions or implement other
institutional controls approved by DTSC within ninety (90) days of DTSC's approval of the final
RAP.

5.13 Implementation of Final RAPs. Upon DTSC approval of a Remedial Design RD),
Respondent shall implement the final RAP for the applicable OU in accordance with the approved
schedule in the RD. Within thirty (30) days of completion of field activities, Respondent shall
submit an Implementation Report documenting the implementation of each Final RAP and RD.

5.14 eration and Maintenance (Q&M). Respondent shall comply with all O&M
requirements in accordance with a final RAP and approved RD. Within thirty (30) days of the date
of DTSC’s request, Respondent shall prepare and submit to DTSC for approval an O&M work plan
that includes an implementation schedule. Respondent shall implement the work plan in accordance
with the approved schedule.

5.15 Remedy Review. Respondent shall review and reevaluate OF remedial actions
approved by DTSC for the Site after a period of one (1) year and every year thereafter for five (5)
years. After completing annual reviews for the first five (5) years, Respondent shall review and
reevaluate OF remedial actions every three (3) years thereafter. In addition, the Respondent shall
review and reevaluate all remedial actions, after a period of five (5) years. The period to be reviewed
will start after the completion of construction and commencement of the operation of the remedial
action called for in the RAP to be approved by DTSC for the applicable OU. The review and
reevaluation shall be conducted to determine if human health and the environment are being
protected by the remedial action. W ithin thirty (30) calendar days before the end of the time period
approved by DTSC to review and reevaluate each remédial action, Respondent shall submit a

remedial action review work plan to DTSC for review and appreval. W ithin sixty (60) days of
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DTSC's approval of the work plan, Respondent shall implement the work plan and, when
implementation has been completed, shall prepare and submit a comprehensive report of the results
of the remedial action review. The report shall describe the results of all sample analyses, tests and
other data generated or received by Respondent, and evaluate the adequacy of the implemented
remedy in protecting public health, safety, and the environment. As a result of any review performed
under this section, Respondent may be required to perform additional work or to modify work

previously performed to the extent DTSC determines necessary io protect public health, safety and

the environment.

5.16 Changes During Implementation of a Final RAP. During the implementation of a
final RAP and RD, DTSC may specify such additions, modifications, and revisions to the RD as it

deems necessary to protect public health and safety or the environment or to implement the RAP.
5.17 Stop Work Order. In the event that DTSC determines that any activity (whether or
not pursued in compliance with this Order) may pose an imminent or substantial endangerment to
the health or safety of people on the Site or in the surrounding area or to the environment, DTSC
may order Respondent to stop further implementation of this Order for such period of time as is
needed to abate the endangerment. In the event that DTSC determines that any site activities
(whether or not pursued in compliance with this Order) are proceeding without DTSC authorization,
TSC may order Respondent to stop further implementation of this Order or an activity for such
period of time as is needed te obtain DTSC authorization, if such authorization is appropriate. Any
deadline in this Order affected by a Stop Work Order, issued under this section, shall be extended for

the term of the Stop Work Order.

5.18 FEmereencv Response Action/Notification. In the event of any action or occurrence on

the Site that DTSC or Respondent determines constitutes an emergency (such as a fire, earthquake,
explosion, or human exposure to release or threatened reiease of a hazardous waste, substance,
and/or constituent) while this Order is in effect, Respondent shall immediately take all appropriate
action to prevent, abate, or minimize such emergency, release, or immediate threat of release and
shall immediately notify the DTSC Project Manager. Respondent shall take such action in
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consultation with the DTSC Project Manager and in accordance with all applicable provisions of this
Order Within seven (7) days of the onset of such an event, Respondent shall furnish a report to
DTSC, signed by Respondent’s Project Coordinator, setting forth the events which occurred and the
measures taken in response thereto. In the event that Respondent fails to take appropriate response
and DTSC takes the action instead, Respondent shall be liable to DTSC for all costs of the response

action. Nothing in this section shall be deemed to limit any other notification requirement to which

Respondent may be subject.

5.19 Discontinuation of Remedial Technology. Any remedial technology employed in the
implementation of a final RAP shall be left in place and operated by Respondent until and except to
the extent that DTSC authorizes Respondent in writing to discontinue operation of, move or medify
some or all of the remedial technology because Respondent has met the criteria specified in the final

RAP for its discontinuance, or because the modifications would better achieve the goals of the final

RAP.
520 Financial Assurance and Liability Requirements. Within fifteen (15) days of the

effective date of the Order, Respondent shall demonstrate to DTSC and maintain financial
responsibility for bodily injury and Site damage and financial assurance for closure and post-closure
of the remaining HWMU, the former 317 surface impoundment. The financial responsibility for
bodily injury and Site damage and financial assurance for the HWMU shall meet the requirements of
chapter 13, division 4.5, title 22 of the Cal. Code Regs. Within thirty (30) days of the date DTSC
approves a RAP for an OU, Respondent shall demonstrate to DTSC and maintain financial assurance
for any operation and maintenance and monitoring required by the RAP. Respondent shall maintain
the financial assurance throughout the period of time necessary 1o complete all required operation
and maintenance activities at the OU. The financial assurance mechanisms for operation and
maintenance and monitoring shall meet the requirements of Heaith and Safety Code section 25355.2.
All financial responsibility and assurance mechanisms are subject to the review and approval of

DTSC.
V1. GENERAL PROVISIONS
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6.1 Project Coordinator. Within ten {10) days from the date the Order is signed by
DTSC, Respondent shall submit to DTSC in writing the name, address, aﬁd telephone number of a
Project Coordinator whose respoﬁsibilities will be to receive all notices, comments, approvals, and
other communications from DTSC. Respondent shall promptly notify DTSC of any change in the
identity of the Project Coordinator. Respondent shall obtain approval from DTSC before the new
project coordinator performs any work under this Order.

6.2  Project Engineer/Geologist. The work performed pursuant to this Order shall be
under the direction and supervision of a qualified professional engineer or a registered geologist in
the State of California, with expertise in hazardous waste, substances, and/or constituents site
cleanup. Within fifteen (15) days from the date the Order is signed by DTSC, Respondent shall
submit: a) The name and address of the project engineer or geologist chosen by Respondent; and
b) in order to demonstrate expertise in hazardous waste, substances, and/or constituents cleanup, the
résumé of the engineer or geologist, and the statement of qualifications of the consulting firm
responsible for the work. Respondent shall promptly notify DTSC of any change in the identity of
the Project Engineer/Geologist. Respondent shall obtain approval from DTSC before the new
Project Engineer/Geologist performs any work under this Order.

6.2.1 Project Ordnance and Explosive Safety Expert. The OE/UXO work performed
pursuant to this Order shall be under the direction and supervision of a qualified professional with
expertise in the recounition, detection, handling and disposal methods of OE/UXO. The professional
should have an adequate understanding of the Department of Defense Explosives Safety Board
Guidelines and be recognized by the United States Corps of Engineers as capable to do the necessary
OE/UXO work required under this Order. Within fifteen (15) calendar days of the effective date of
this Order, Respondent shall submit: a) The name and address of the Project Ordnance and
Explosive Safety Expert chosen by Respondent; and b) in order to demonstrate expertise in UXO/OE
cleanup, the résumé of the Ordnance and Explosive Safety Expert, and a statement of qualifications
for any consultants that will be responsible for the work. Respondent shall promptly notify DTSC of

any change in the identity of the Project Ordnunce and Fxplosive Safety Expert. Respondent shall
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obtain approval from DTSC before the new Project Ordnance and Explosive Safety Expert performs

any work under this Order.

6.3 Monthly Summary Reports. Within thirty (30) days from the date the Order is signed

by DTSC, and on a monthly basis thereafter, Respondent shall submit a Monthly Summary Report of
its activities under the provisions of this Order. The report shall be sent to DTSC by the fifteenth
(15th) day of each month and shall describe:
(a) Specific actions taken by or on behaif of Respondent during the previous calendar month;
(b) Actions expected to be undertaken during the current calendar month;
(¢) All planned activities for the next month;
(d) Any requirements under this Order that were not completed;
(¢) Any problems or anticipated problems in complying with this Order; and
(f) All results of sample analyses, tests, and other data generated pursuant to the Order
during the previous calendar month, and any significant findings from these data. At
Respondent’s request or as specified in a particular sampling plan, DTSC may approve an
alternative procedure allowing for the submittal of sample analyses, tests, and other data

generated pursuant to the Order in periodic technical memoranda.

64  Quality Control/Quality Assurance (QC/QA). All sampling and analysis conducted

by Respondent under this Order shall be performed in accordance with QC/QA procedures

submitted by Respondent and approved by DTSC pursuant to this Order.

6.5 Submittals. All submittals and notifications from Respondent required by this Order

shall be sent to:

Ms. Sayareh Amir

Branch Chief

Attention: Project Manager (two copies)
Site Mitigation Branch

Department of Toxic Substances Control
1011 North Grandview Avenue
Glendale, California 91201
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6.6  Communications. All approvals and decisions of DTSC made regarding submittals
and notifications will be communicated to Respondent in writing by the Site Mitigation Branch
Chief,r DTSC, or his/her designes. No informal advice, guidance, suggestions or comments by
DTSC regarding reports, plans, specifications, schedules or any other writings by Respondent shall
be construed to relieve Respondent of the obligation to obtain such formal approvals as may be

required.

6.7 DTSC Review and Approval.‘

(a) All response actions taken pursuant to this Order shall be subject to the approval of
DTSC. Respondent shall submit all deliverables required by this Order to DTSC. Once the
deliverables are approved by DTSC, they shall be deemed incorporated into, and where applicable,
enforceable under this Order.

(b) If DTSC determines that any report, plan, schedule, or other document submitted for
approval pursuant to this Order fails to comply with this Order or fails to protect public health or
safety or the environment, DTSC may:

(1) Modify the document as deemed necessary and approve the document as
modified; or

(2) Return comments to Respondent with recommended changes and a date by which
Respondent must submit to DTSC a revised document incorporating the
recommended changes.

(¢) Any modifications, comments or other directive issued pursuant to {(b) above, are
incorporated into this Order. Any noncompliance with these modifications or directives shall be
deemed a failure or refusal to comply with this Order.

6.8  Compliance with Applicable Laws. Nothing in this Order shall relieve Respondent
from compliance with all applicable waste discharge requirements issued by the State Water
Resources Control Board or a California Regional Water Quality Control Board. Respondent shall
conform all actions required by this Order with all applicable federal, state and local laws and
regulations.
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6.9  Respondent’s Liabilities. Nothing in this Order shall constitute or be construed as a
satisfaction or release from liability for any conditions or claims arising as a result of past, current or
future operations of Respondent. Nothing in this Order is intended or shall be construed to limit the
rights of any of the Parties with respect to claims arising out of or relating to the deposit or disposal
at any other location of substances removed from the Site. Nothing in this Order is intended or shall
be construed to limit or preclude DTSC from taking any action authorized by law to protect public
health or safety or the environment and recovering the cost thereof. Notwithstanding compliance
with the terms of this Order, Respondent may be required to take further actions as are necessary to
protect public health and the environment.

6.10  Site Access. Access to the Site and laboratories used by Respondent for analyses of
samples under this Order shall be provided at all reasonable times to employees, contractors, and
consultants of DTSC. Nothing in this section is intended or shall be construed to limit in any way
the right of entry or inspection that DTSC or any other agency may otherwise have by operation of
any law. DTSC and its authorized representatives shall have the authority to enter and move freely
about the Site at all reasonable times for lawful purposes including, but not limited to: inspecting
records, operating logs, sampling and analytic data, and contracts relating to this Order; reviewing
the progress of Respondent in carrying out the terms of this Order; conducting such tests as DTSC
may deem necessary for purposes authorized by law; and verifying the data submitted to DTSC by
Respondent,

To the extent a portion of the Site or any other area to which access is required for the
implementation of this Order is owned or controlled by persons other than Respondent, Respondent
shall use best efforts to secure from such persons access for Respondent, as well as DTSC, its
representatives, and contractors, as necessary to effectuate this Order. To the extent that any portion
of the Site is controiled by tenants of Respondent, Respondent shall use best efforts to secure from
such tenants, access for Respondent, as well as for DTSC, its representatives, and contractors, as
necessary to effectuate this Order. For purposes of this Section, “best efforts” includes the payment
of -rcasonable sums of money in consideration of access. If any access required to complete the
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Work is not obtained within forty-five (45) days of the effective date of this Order, or within forty-

five (45) days of the date DTSC notifies Respondent in writing that additional access beyond that

| previously secured is necessary, Respondent shall promptly notify DTSC, and shall include in that

notification a summary of the steps Respondent has taken to attempt to obtain access. DTSC may, as
it deems appropriate, assist Respondent in obtaining access. Respondent shall reimburse DTSC, for
any costs incurred by DTSC, in obtaining access, including, but not limited to, attorneys fees and the

amount of just compensation.

6.11 Sampling. Data and Document Availability. Respondent shall permit DTSC and its
authorized representatives to inspect and copy all sampling, testing, monitoring, or other data
generated by Respondent or on Respondent’s behalf in order to comply with this Order. Respondent
shall submit all such data upon the request of DTSC. Copies shall be provided within seven (7) days
of receipt of DTSC's written request. Respondent shall inform DTSC at least seven (7) days in
advance of all field sampling under this Order, and shall allow DTSC and its authorized
representatives to take duplicates of any samples collected by Respondent pursuant to this Order.

Respondent shall maintain a central depository of the data, reports, and other documents prepared

| pursuant to this Order.

6.12 Record Retention. All such data, reports and other documents shall be preserved by
Respondent for a minimum of ten years after the receipt by Respondent of notice of termination and
satisfaction with respect to this Order pursuant to Section 6.23, Termination and Satisfaction. If
DTSC requests that some or all of these documents be preserved for a longer period of time,

Respondent shall either comply with that request or deliver the documents to DTSC, or permit

| DTSC to copy the documents prior to destruction. Respondent shall notify DTSC in writing, at least

| six (6) months prior to destroying any documents prepared pursuant o this Crder.

6.13 Government Liabilities. The State of California shall not be liable for any injuries or

damages to persons or property resulting from acts or omissions by Respondent(s), or related parties

| specified in Section 6.26, Parties Bound, in carrying out activities pursuant io this Order, nor shall
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the State of California be held as party to any contract entered into by Respondent(s) or its agents in
carrying out activities pursuant to this Order.

6.14 Additional Actions. By entering into this Order, the Department does not waive the
right to take any further actions authorized by law. In the event that DTSC determines, or
Respondents propose, that an additional response action not included in an approved work plan
submitted pursuant to this Order is necessary to protect public health and safety or the environment,
notification of such additional response action shall be provided to the Project Coordinator for the
other Party. Unless otherwise stated by DTSC, within thirty (30) days of receipt of the notice from
DTSC or Respondent that additional response action is necessary, Respondent shall submit a work
plan for the additional response action to DTSC for approval. The work plan shall conform to the
requirements of this Order. Respondent shall implement the work plan in accordance with the
schedule approved by DTSC. DTSC reserves the right to conduct the additional response action
itself at any time, to seek reimbursement from Respondent and to seek any other appropriate relief.

6.15 Extension Requests. If Respondent is unable to perform any activity or submit any
document within the time required under this Order, Respondent may, prior to expiration of the time,
request an extension of the time in writing. The extension request shall include a justification for the
delay. All such requests shall be in advance of the date on which the activity or document is due.

6.16 Extension Approvals. If DTSC determines that good cause exists for an extension, it
will graat the request and specify a new schedule in writing. Respondent shall comply with the new
schedule which shall be deemed to have been incorporated into this Order.

6.17 Liability for Costs. Respondent is liable for all of DTSC’s costs that have been
incurred or will be incurred in the future in taking response actions at the Site, including costs of

oversesing response actions performed by Respondent pursuant to this Order.

6.18 Pavment of Costs. DTSC may bill Respondent for costs incurred in taking response

actions at the Site prior to the effective date of this Order. DTSC will bill Respondent guarterly for
its response costs incurred after the effective date of this Order. Respondent shall pay DTSC within

sixty (60) days of receipt of any DTSC billing. Any billing not paid within sixty {60) days 1s subject
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to interest calculated from the date of the billing pursuant to Health and Safety Code section
25360.1. All payments made by Respondent pursuant to this Order shall be by cashier’s or certified
check made payable to “DTSC”, and shall bear on the face the site code of the Site (300245-00) and

the Docket number of the Order. Payments shall be sent to:

Department of Toxic Substances Control
Accounting/Cashier

1001 I Street, 21st Fleor

P.O. Box 806

Sacramento, California 95812-0806

A photocopy of all payment checks shall also be sent to the person designated by DTSC to receive

submittals under this Order.

6.19 Severability. The requirements of this Order are severable, and Respondent shall

| comply with each and every other provision hereof, notwithstanding the invalidity of any particular

provision. _

6.20 Incorporation of Plans, Schedules, and Reports. All plans, schedules, reports,
specifications, and other documents that are submitted by Respondent pursuant to this Order are
deemed to be incorporated into this Order upon DTSC's approval or modification thereof pursuant to
Section 6.7, DTSC Review and Approval, and shall be implemented by Respondent. Any
noncompliance with the documents desmed to be incorporated into this Order, shall be deemed a
failure or refusal to comply with this Order.

621 Modifications. DTSC reserves the right to unilaterally modify this Order. Any
modification to this Order shall be effective upon the date the modification is signed by DTSC and

shall be deemed incorporated in this Order.

6.22 Time Periods. Unless otherwise specified, time periods begin from the effective date

| of this Order and "days" means calendar days.

623 Termination and Satisfaction. Except for Respondent’s obligations under Sections

2.3.1 Hazardous Waste Management Units, 5.14 Operation and Maintenance (O&M), 5.15 Remedy

Review, 5.20 Financial Assurance, 6.12 Record Retention, 6.17 Liability for Costs, and 6.18
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Payment of Costs, Respondent’s obligations under this Order shall terminate and be deemed satisfied

upon Respondent’s receipt of written notice from DTSC that Respondent has complied with all of

" the terms of this Order..
Calendar of Tasks and Schedules. This section is merely for the convenience of

6.24

listing in one location the submittals required by this Order. If there is a conflict between the date

for a scheduled submittal within this section and the date within the section describing the specific

requirement, the latter shall govern.

[\e]

'\.l

10.

11.

Calendar of Tasks and Schedules

TASK

Identify Project Coordinator;
Section 6.1;

Identify Project Engineer/Geologist;
Section 6.2;

Identify Project Ordnance and |
Explosive Safety Expert; Section
6.2.1;

Submit Monthly Summary Reports;
Section 6.3;

Submit groundwater level
measurements;

Groundwater sampling results;
Section 5.1.5;

Submit RI/FS Workplan; Section
5.2.2;

Submit Sitewide OE/UXO RVFS
Workplan;

Submit Public Participation Plan;
Section 5.8;

Submit and distribute Fact Sheets;

Maintain central depository of data,
reports, documentation; and

44

SCHEDULE

Within (10) days from the date the Order is
signed by DTSC.

Within (15) days from the date the Order is
signed by DTSC.

Within {15) days from the date the Order 18
signed by DTSC.
Within (30) days from the date the Order is
signed by DTSC.

First Monday of specified month

Quarterly basis.

As required during Site characterization or as
requested by DTSC.

Within (20) days of request from DTSC.

Within (40) days from the date the Order is
signed by DTSC.

For projected or completed key milestones, as
specified in Public Participation Plan or when
requested by DTSC.

Maintain central depository for a minimum of
ten years after conclusion of all activities
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12.  Provide prior written notice to DTSC
before destroying any documents;
Section 6.12.

13.  Provide copies of sampling, data, and
documentation: Section 6.11;

14.  Provide prior notice before conducting
field sampling;

Specific Tasks

15. 0OU1

a.. SubOU 1A, B, and C has
received a No Further Action
Status from DTSC

b. QU1 D- complete the
remaining portion of the
remedial investigation
of QU1 D consistent with
proposed sampling specified in
the letter from RFI/ SCLLC to
DTSC dated October 15, 2001.

c. Prepare a workplan describing
the OE clearance and screening
for QU1 D.

d. QU1 E - Finalize the Remedial
Investigation and Baseline Risk
Assessment Report.

e. Finalize the Interim Remedial
Measure Workplan for OU1 E.

f Submit interim screening and
evaluation document; Section
5.3;

g. Submit Treatability Studies;
Section 5.4;

h. Submit RI Report; Section
5.5;

1. Submit Baseline Risk
Assessment; Section 5.6;

45

conducted pursuant to the Order.

At least six months prior to destroying any
documentation prepared pursuant to the Order:

Within (7) days of receipt of DTSC’s request.

Inform DTSC (7)days in advance of sampling.

No additional remedial investigation
requirements unless otherwise determined by

DTSC.

Within (30) days from the date the Order 1s
signed by DTSC

Within (30) days from the date the Order is
signed by DTSC

Within (45) days from the date of the Order
signed by DTSC

Within (45) days from the date the Order is
signed by DTSC.

As requested by DTSC.

Within (60) days from the date the Order
Workplan is approved by DTSC

Per approved RI/FS Workplan Schedule.

Within (30) days from submittal of RI Report.
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Submit FS Report;
Section 5.7,

Submit Draft RAP;
Section 5.10;

Submit Responsiveness
Summary;

Submit Final RAP.

Submit Remedial Design;
Section 5.11;

Submit Implementation
Report; Section 5.13;

Deed Restrictions; Section
5.12;

Submit O&M Workplan
Section 5.14;

Submit Remedial Action
Review Workplan; Section
5.15;

Implement the Remedial
Action Review Workplan;

Submit Emergency Response

Action Report; Section 5.18;

Provide copies of sampling,
data, and documentation;
Section 6.11;

Provide prior notice before
conducting field sampling;’

Maintain central depository
of data, reports,
documentation; and

Provide prior written notice
to the DTSC before
destroying any
documentation prepared
pursuant o the Order;
Section 6.12.

46

Within (60) days from submittal of RI Report.

Within (30) days after approval of all FS
Reports for OU 1.

Within (10) days of closure of public
comment period.

Within (15) days of receipt of DTSC's
comments.

Within (60) days after DTSC's approval of
the Final RAP.

Within (30) days of completion of field
activities.

Within (90) days of approval of Final
RAP.

Within (30) days of DTSC’s request.

Within (30) days before end of five-year
review period.

Within (60) days of DTSC’s approval of
the workplan.

Within (7) days of an emergency response
action.

Within (7) days of receipt of DTSC's request.

Inform DTSC (7) days in advance of
sampling.

Maintain central depository for a minimum of

ten years after conclusion of all activities
conducted pursuant to the Order

At least six months prior to destroying any
documents.
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16.

0ouz

0a

h.

Begin the remedial
investigation field work as
specified in the DTSC
approved Final Remedial
Investigation Work Plan For
Operable Unit 2 and 6 dated
August 2000, prepared by
Morrison Knudsen.

'Submit interim screening and

evaluation document; Section
5.3;

Submit Treatability Studies;
Section 5.4;

Submit RI Report; Section
5.5;

Submit Baseline Risk
Assessment; Section 5.6;

Submit FS Report;
Section 5.7;

Submit Draft RAP; Section
5.10;

Submit Responsiveness
Summary;

Submit Final RAP;

Submit Remedial Design,
Section 5.11;

Submit Implementation Report;

Section 5.13;

Desd Restrictions;
Section 5.12;

Submit O&M Workplan
Section 5.14;

Submit Remedial Action
Review Workplan;
Section .15;

47

Within (60) days from the date the Order is
signed by DTSC.

As requested by DTSC.

Within (60) days from the date the Workplan
is approved by DTSC

Per approved RUFS Workplan Schedule.

Within (30) days from submittal of RI Report.
Within (60) days from submittal of RI Report.
Within (30) days after approval of FS Report.

Within (10) days of closure of public
comment period.

Within (15) days of receipt of DTSC’s
comments.

Within (60) days after DTSC's approval of
the Final RAP.

Within (30) days of completion of field
activities.

Within (90) days of approval of Final
RAP.

Within (30) days of DTSC’s request.

Within (30) days before end of five-year
review period.
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11

12

13

14

15

16

17

17.

ou3

a

m.

Implement the Remedial
Action Review Workplan;

Submit Emergency Response
Action Report; Section 5.18;

Provide the Remedial
Investigation Workplan for

. OU3, including requirements

established by the Department
of Health Service Radiologic
Health Branch.

Submit interim screening and
evaluation document; Section
5.3;

Submit Treatability Studies;
Section 5.4;

Submit RI Report; Section
5.5;

Submit Baseline Risk
Assessment; Section 5.6;

Submit FS Report;
Section 5.7,

Submit Draft RAP;
Section 5.10;

Submit Responsiveness
Summary;

Submit Final RAP;
Submit Remedial Design;
Section 5.11;

Submit Implementation Report;
Section 5.13;

Deed Restrictions;
Section 5.12;

Submit O&M Workplan

48

Within (60) days of DTSC’s approval of
the workplan.

- Within (7) days of an emergency response

action.

Within (90) days from the date the Order is
signed with DTSC.

As requested by DTSC.

Within (60) days from the date the Order
Workplan is approved by DTSC

Per approved RI/FS Workplan Schedule.
Within (30) days from submittal of RI Report.

Within (60) days from submiital of Rl Report.

Within (30) days after approval of FS Report.

Within (10) days of closure of public
comment pericd.

Within (15) days of receipt of DTSC’s
comments

Within (60) days after DTSC's approval of
the Final RAP.

Within (30) days of completion of field
activities.

Within (90) days of approval of Final
RAP.

Within (30) days of DTS5C’s request.
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11

12

13

14

15

16

17

18

19

20

21

22

18.

ga

Section 5.14;

Submit Remedial Action
Review Workplan; Section
5.15;

Implement the Remedial
Action Review Workplan;

Submit Emergency Response
Action Report; Section 5.18;

Provide Remedial Investigation
Workplan for QU4, unless
otherwise required by DTSC;

Submit interim screening and
evaluation document; Section
5.3;

Submit Treatability Studies;
Section 5.4;

Submit RI Report; Section
5.5;

Submit Baseline Risk
Assessment; Section 5.6;

Submit FS Rep‘ort;
Section 5.7;

Submit Draft RAP;
Section 5.10;

Submit Responsiveness
Summary;

Submit Final RAP;
comments

Submit Remedial Design;
Section 5.11;

Submit Implementation Report;
Section 5.13;

Deed Restrictions;
Section 5.12;

Submit O&M Workplan

49

Within (30) days before end of five-year
review period.

Within (60) days of DTSC’s approval of
the workplan.

Within (7) days of an emergency response
action.

Within (270) days from the date the Order is
signed by DTSC

As requested by DTSC.

Within (60) days from the date the Workplan
is approved by DTSC

Per approved RI/FS Workplan Schedule.
Within (30) days from submittal of RI Report.
Within (60) days from submuttal of RI Report.
Within (30) days after approval of IS Report.
Within {10) days of closure of public
comment period.

Within (15) days of receipt of DTSC’s
Within (60) days after DTSC's approval of

the Final RAP.

Within {(30) days of completion of field
activities.

Within (90) days of approval of Final
RAP.

Within (30) days of DTSC’s request.
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19.

ouUs5

ua

Section 5.14;

Submit Remedial Action
Review Workplan; Section
5.15;

Implement the Remedial
Action Review Workplan;

Submit Emergency Response
Action Report; Section 5.138;

Provide Remedial Investigation
Workplan for QU 5, unless
otherwise required by DTSC.

Submit interim screening and
evaluation document; Section
5.3;

Submit Treatability Studies;
Section 5.4,

Submit RI Report; Section
5.5;

Submit Baseline Risk
Assessment; Section 5.6;

Submit FS Report;
Section 5.7;

Submit Draft RAP;
Section 5.10;

Submit Responsiveness
Summary;

Submit Final RAP;

Submit Remedial Des1gn,
Section 5.11;

Submit Implementation Report;

Section 5.13;

Deed Resirictions;
Section 5.12;

50

Within (30) days before end of five-year
review period.

Within (60) days of DTSC’s approval of
the workplan.

Within (7) days of an emergency response
action.

Within (180) days from the date the Order is
signed by DTSC

As requested by DTSC.

Within (60) days from the date the Workplan
is approved by DTSC

Per approved RUFS Workplan Schedule.
Within (30) days from submittal of RI Report.
Within (60) days from submiital of RI Report.
Within (30) days after approval of F'S Report.
Within (10) days of closure of public

comment period.

Within (15) days of receipt of DTSC’s

comments

Within (60) days after DTSC's approval of
the Final RAP.

Within (30) days of completion of field
activities.

Within (90) days of approval of Final
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11

12

13

14

15

16

17

18

19

20

21

20.

uQ

Submit O&M Workplan
Section 5.14,;

Submit Remedial Action
Review Workplan;
Section 5.15;

Implement the Remedial
Action Review Workplan,

Submit Emergency Response

~Action Report; Section 5.13;

QU6 is scheduled to be
investigated concurrent with
the OU 2 Workplan Schedule

Submit interim screening and
evaluation document; Section
5.3;

Submit Treatability Studies;
Section 5.4; .

Submit RI Report; Section
5.5;

Submit Baseline Risk
Assessment; Section5.6;

Submit FS Report,
Section 5.7;

Submit Draft RAP;
Section 5.10;

Submit Responsiveness
Summary;

Submit Final Rap; comments
Submit Remedial Design,
Section 5.11;

Submit Implementation
Report; Section 5.13;

Deed Restrictions;
Section 5.12;

51

Within (30) days of DTSC’s request.

Within (30) days before end of five-year
review period.

Within (60) days of DTSC’s approval of
the workplan.

Within (7) days of an emergency response
action.

Within (60) days from the date the Order is
signed by DTSC.

As requested by DTSC.

Within (60) days from the date the Workplan
is signed by DTSC

Per approved RUFS Workplan Schedule.
Within (30) days from submittal of RI Report.
Within (60) days from submittal of R Report.

Within (30) days after approval of FS Report.

Within (10) days of closure of public
comment period.

Within (15) days of receipt of DTSC’s
comments.

Within (60) days after DTSC's approval of
the Final RAP.

Within (30) days of completion of field
activities.

Within (90) days of approval of Final
RAP.
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17

18

19

20
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23

24

25

26

27

28
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21,

B

ou7

‘uQ

Submit O&M Workplan
Section 5.14;

Submit Remedial Action
Review Workplan; Section
5.15;

Implement the Remedial
Action Review Workplan;

Submit Emergency Response

“Action Report; Section 5.18;

Complete all corrective actions
for area 317 per comprehensive
Groundwater Monitoring
Evaluation dated June 28,
2002, Exhibit 7 to the Order;
Section 6.12.

Provide the Remedial
Investigation Workplan for
QU 7 that characterizes the site
groundwater in coordination
with ongoing effort being
conducted with US Army
Corps of Engineers for the
Eastern Santa Clara River
Basin Groundwater Study.

Submit interim screening and
gvaluation document; Section
5.3;

Submit Treatability Studies;
Section 5.4;

Submit RI Report; Section
5.5;

Submit Baseline Risk
Assessment; SectionS.5;

Submit FS Report;
Section 5.7;

Submit Draft RAP;
Section 3.10;

Within (30) days of DTSC’s request.

Within (30) days before end of five-year
review period.

the workplan.

Within (7) days of an emergency response
action.

Within (90) days from the date the Order is
signed by DTSC

Within (45) days from the date the Order is
signed by DTSC.

As requested by DTSC.

Within (60) days from the date the Workplan
is signed by DTSC

Per approved RUFS Workplan Schedule.

Within {30) days from submiital of RI Report.

_Within (60) days from submittal of RI Report.

Within (30) days after approval of FS Report.
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18
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21

22

23

24

25

26

27

28

h. Submit Responsiveness Within (10) days of closure of public

Summary; comment period.

1. Submit Final Rap; Within (15) days of receipt of DTSC’s

comments.

J- Submit Remedial Design; Within (60) days after DTSC's approval of
Section 5.11; the Final RAP.

k. Submit Implementation Within (30) days of completion of field
Report; Section 5.13; activities.

1. Deed Restrictions; Within (90) days of Final RAP approval.
Section 5.12;

m. Submit O&M Workplan Within {30) days of DTSC’s request.
Section 5.14;

n. Submit Remedial Action Within (30) days before end of five-year
Review Workplan; Section review period.
5.15;

0. Implement the Remedial Within (60) days of DTSC’s approval of
Action Review Workplan, : the workplan.

p. Submit Emergency Reéponse Within (7) days of an emergency response
Action Report; Section 5.18; action.

6.25 Parties Bound. This Order applies to and is binding upon Respondent, and its
officers, directors, agents, employees, contractors, consultants, receivers, trustees,
successors aud assignees, includiag but not limited to, individuals, partners, and subsidiary and
parent corporations. Respondent shall provide a copy of this Order to all contractors, subcontractors,
laboratories, and consultants which are retained to conduct any work performed under this Order,
within fifteen (15) days after the effective date of this Order or the date of retaining their services,
whichever is later. Respondent shall condition any such contracts upon satisfactory compliance with
this Order. Notwithstanding the terms of any contract, Respondent is responsible for compliance
with this Order and for ensuring that its subsidiaries, employees, contractors, consultants,

subcontractors, agents and attorneys comply with this Order.
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6.26 Change in Ownership. Respondent shall comply with Title 22, Cal.Code Regs.
section 66270.72. No change in ownership of the Site or corporate or partnership status relating to
the entity that owns the Site shall in any way alter Respondent’s responsibility under this Order
without DTSC’s written approval. No conveyance of title, easement, or other interest in the Site, or
a portion of the Site, shall affect Respondent’s obligations under this Order. Unless DTSC agress in
writing that such obligations may be transferred to a third party, Respondent shall be responsible for
and liable for any failure to carry out all activities required of Respondent by the terms and
conditions of this Order, regardless of Respondent’s use of employees, agents, contractors, or
consultants to perform any such tasks. Respondent shall provide a copy of this Order to any

subsequent owner or successor before ownership rights or the Site are transferred to such owner or

SUCCESSOr.

VIL, MOTICE OF INTENT TO COMPLY

7. Not later than fifteen (15) days after the effective date of this Crder, Respondent
shall provide written notice, in accordance with paragraph 6.5 Submittals of this Order, stating
whether or not Respondent will comply with the terms of this Order. If Respondent, or any one of
them, do not unequivocally commit to perform all of the requirements of this Order, they, or each so
refﬁsing, shall be deemed to have violated this Order and to have failed or refused to comply with
this Order. Respondent’s {s’) written notice shall describe, using facts that exist on or prior to the
effective date of this Order, any “sufficient cause” defenses asserted by Respondent under Health and

Safety Code sections 25358.3(a) and 25355 5(2)(1)(B) or CERCLA section 107(cX3), 42 U.S.C.
section 9607(c)(3).

V1il. EFFECTIVE DATE

8.1  This Order is final and effective five days from the date of mailing, which is the date

of the cover letter transmitting the Order to you.
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Halifax Explosives Co.

1942

2nd  Nezl M. Gianning

15t Trznk M. z2nd Annie 1. Ne=l 1943
2nd Bermite Powder Co. ’

1st =-lifzx Explosives Ca. 1843

Bermite Powder Co.

Bermirz FPowder Co.
Whitiaker Corporagen
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-

v .

:.":'3_"": T
i . ) - ' ; —— . 5 14.»-
1z Mewhzl Land & Farming Co. 1512
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-~
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. - . 1934
1zt Los Angeles Powder Co. 93
i2nd 1. H. Jeffries
[ A , -
i Ist “ank o Amena 1520
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TABLE 1

CHEMICAL AMD WASTE SUMMARY BY PRODUCT CATEGORY

Yhittakar Barmita Facllity
( RODUCT CATEGORY: Ammumitica Reurds
FRODUCT NAMES: CHEMICAL MAME WASTE /BY-PROCUCT .
20, 3Cmm cartridge PBXN-5 Contaminated Paper
RDOX Contaminated Teols
aluminum Expended Tast tams -
aluminum oxide Neutrallzed Saita
toron Meutraillzing Solulien
galdum resinats Powders
apaxy pofyamida Raject Units
apoxy vamish Scivents
graphite Thinner
jacquer {incl. biack, claan : )
iacquer thinner
methylene chicride
nitre cailuicsa
paint (primer + anamel)
polyvinyl acstate
potassium nitrata
potassium perchiorats
smokaless powder
thread locking compeund
PRODUCT CATEGORY: Detonaters, Fuzes, and Beosters - .

RCDUCT NAMES: CHEMICAL NAME WASTE / BY-PRODUCT
=5 Initiating charge, MSTAL M Contaminated Paper
Detcnator, MS0SA3 Fuze, MX 43 PETN Contaminated Tooels

KRDX Exxended Test ftams
acsione Neutralized Saits
antimony suifide Neutraiizing Soiuticn
barium chromate Powders
barium nitrate Reject Units
boren Soivents

Thinner

boron chromate

tutyl acstate {(n)
caicum chromate
caiclum resinate

c2ric ammonium nitrate
{erTic oxida '
graphite

hydrochieric acd

-lacquer {incl. tlack, &lear)

lacquer thinner
lead aZide

jead cartonate

jead dicxida

laad styphnate

lead sryphnate, tasic
potessium nitrate. -
scdlum chicride

acdium hydroxide
tetracane

xylene sutstihute soivent

?agel

“Wash Walaer



TASLE 1

CHERICAL AND WASTE 3UMMARY BY PRODUCT CATEuORY

Whittakar Bermita Facdlity

( "RODUCT CATECORY: Dewcnater, Fuzes, and Bocsters

CHEMICAL N,-ME
zrmniqm o

FRODUCT CATEGORY: Fiarss ard Signal Catidges

FRODUCT MAMES: CHEMICAL MAME WASTE / BY-PRODUCT
MK 24 mod 4, MK 4 Sigpal : r Acatone
Cartridge, W-9 and W-17 Laminal 4118 Aluminum Suifate -
Sidewinder Practics Signals Viton A Application Tubes
acstone Eutyl Acstate .
aiuminum suifate Cobait Sutfate
barium chromats Contaminated Pager
tiack powdar Contaminated Tecols
toron Excended Tast tams
outyl acatate (n) Farrous Sulfate
cobait naphthenate Hydrochloric Acd
copeer suifate Pailets
ferrous sulfate Powders
hexzne Red Phosphorous
lead carbonate Reject Units
lead dioxdde Smokaiess Powdar
lead, red Scdiumn Suifate
s magnesium Sclids
( methyl athyl ketone Scivents
nitro cellulcsa Tianium Dloxda
paint (primer + anamei) . Yamish
" ohesphorus, red statiized Wash Yyster
zolytetraflucroethylene '
potassium perchiorate
shotgun primer
amokaless powder
scdium bicarbenata
scdium sulfate
suifuric acd
Htanium dicxide
#tanium tetrachicride
wamish
PRODUCT CATECGORY: Glow Plugs, Tracser xed Pyropheric Pelles
FRODUCT NAMES: CHEMICAL MAME WASTE / BY-PRODUCT
23mm Traces Peilet, BEI-T-T2, ROX Contaminated Paper
MTY Type L II aed 0, APD-S, Witon A Comtaminatad Teois
Mz_i acatcna Expended T2t tamns
. ' aluminum Pailets

aluminum oiida
barlum chromate
Back powder
boron

saicium rasinate

Page

Bowdar Wash ‘WMater
Fowders

' Reject Units

Sotvents
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TABLE 1

CHEMICAL AMD WASTE SUMMARY BY PRODUCT CATEGORY

Whittakar Barmita Facility

{ PRODUCT CATEGORY: Giow Plugs, Trace and Pyropberic Pelles

LHEMICAL NAME
garben tlack

athyl aicohel -

athyi calluicsa
graphite

hexane

sopropyl aicohel
magnesium
pohytetrafluorcethyiene
potzssium perchlorats
strontiurn nitrate
strontium percxde
tetrachioroethylene
frichlorcethane {1,1,1)
trichicrosthyiene
vegetabie ofl

TRODUCT CATEGORY: Igniters, Ignidon Compositicns, ard Explesive Solts

PRODUCT NAMES:

RBP-1, MK 192 Igniter, IB-352
Igniticn Composition; MK 125
Igniter, MK 1 med 1 Squib, MK
47 Terpedo Igniter

CHEMICAL NAME
Laminal 4118
acatone
parium chromate
tenzene
black powder
toron
calcium resinate
calcium stearate
dlazcdinitrophenci
dibutyl phthalate
diphenyt amine
apoxy polyamide
athyi alcohol
athyi celluiose
graphite
lacguer {nci. biack. dear)
lacquer thinner g
jead chromaie
magnesium
manganess
mathylene chioride
nitro cailuicsa
nitrostarch
plurenic Aaks
potyvinyl acatats
po@ssium chiorate
potassium aitrate
gotsssiumn perchiorate -
mokaless powder
#tanium '
tricrasyl chosphate
ungsian

Page :

WASTE / BY-PRODUCT

Contaminated Faper .
Expended Test tems
Lacguer

Methylene Chioride
Pellets

Powders

Rags

Sotvents

Thinner



TABLE 4

CHEMICAL AND WASTE SUMMARY BY PRODUCT CAT'EGCRY

Whittakar Barmits Facility

( TRODUCT CATEGORY: Igniters, Igniticn Comre=iticns, md :.‘:plww Zois

CHEMICAL MAME

vinyl acetateivinyl chioride copolymer

PRODUCT CATECORY: Power Charges

PRODUCT NAMES: CHEMICAL NAME WASTE / BY-PRODUCT
Baker #420, Baker Oil Teol asphait Bulk Eskalets
garben tlack Buik Scilds - _
dimer acd disscyanate Contaminated Paper
dioctyl adipate Contaminated Tocis
hydroxy-iarminated polybutadiene Expended Tast tams
sophorone disocyanats ' Filed Tuces
karcsene Powdars
gxamide Solvents
potassium perchicrate
strontium niftrate
sulfur
tstrachicroathyiene
frichlorosthana {1,1,1-)
irichioroethylana
. RODUCT CATEGORY: Recket Motors and Gas Genersters
PRODUCT NAMES: CHEMICAL NAME . WASTE/ BV-PROCUC ]
Sidewinder, Chaparrs!, JATO, PAPI  Ammonium Perchiorate Yvater
Spin Moter MC3C03, f ardney PETN Mied Pyrotechnics
TvAP Neutrzizsd Sats
T™FP Pazint
WVYLF binder Procellant Contaminated Paper
7ML copoiymer °ropeilsni Contarminated Tecis
Zytel-81 Resins
acstone _ Sand
aliphatic poiyuremsne Saai Rite Containers
- aiuminum Solvents
Stripcer

siuminum cxde
ammonium dichromats
ammenium gerchiorate
antimeny suifide

. karium chromata

badum nitrata

banzane .

seren

butyl acatats ()

butylcartitol {ormai
butyicatechei {fertary)

carbon black
zarboxyl-<erminsted polybutadiene
caric amrmonium nitrate :
chromium scloate

cobait naphthenata
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TABLE 1
CHEMICAL AND WASTE 3UMMARY BY PRODLCT QAT"G@RY
Whittakar Sarmita Facility

{' RODUCT CATEGORY: Rocket Moters and Gas Generaters

CHEMICAL NAME

copper chromata
copper chromite
. cumeans hydroperoxide
glarylanilide ysilow
distomacacus aarth
dioctyl adipata
diphanyi guanidine
egoxy resin
athyl ceiluicsa
ferric oxide
graghita
graase
hydrochieric acd
hydroxyi-<erminated golybutadiene
sogherons disceyanats '
isopropyl aicchaol
lead a=de
lead cartenate
l@ad dicxde
lead styphnate
lead styphnata, basic
lead thiocyanate '
lectthin
. . lupersol
{ ~ magnesium
) rmagnesium oxida
methanol _
methyl aziridinyl phosphoric oxide
methyl athyi xetone
nitric acid
nitro guanidine
oxamide
paint (primer + aname)
polybutadiene butaraz
poiyester resin '
poiysuifide monomer
poiytatrafluoroethyiene
potassium nitrate
potassium perchiorate
guinone dioxdme (para -}
silica
scdium chicrida
s3edium hydroxde
sironium nitrate
styTene monomer
suifur '
syimar 7esin
tetracsne
tetz:acwioroamyiene
tetranitrecarbazoie
thread locking compound
: trichicroethane (1,1,1) .
( : frichicrosthylens
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TABLE 1

CHEMICAL AND WASTE 3UMMARY BY PRODUCT CATEGORY
Whittakar Barmita F:cmty ‘ :

( FRODUCT CATEGORY: Reckeat Moters and Gas Ceneraters

CHEMICAL MAME
trisodium phesphate
tungsten :
wvarmnesh

Zinc chremats
Zresnium

Zrconium sartide

PRODUCT CATEGCORY: UnspecifiedUniciown

PRODUCT NAMES:

CHEMICAL MAME

acryicnigiie

barium dioxdda
calcium silicde
copper (powdsr)

ferric chloride

ferrous sulfide

Iron carbonyi (cowdar)
pitronaphthaiena {1-)
poiybutadiene {cs-) -
potassium chioride -
sodium citrate

sodium stearate
fetraethylenepentamine
tatryl )
{oluidine
triniroteluena
triphenyi

Tnc Stearate

WASTE / SY-FRODUCT

PRODUCT CATEGORY: Missile Main Charges

PRODUCT NAMES:

Sidewinder and Chaparral Missile

Main Charges

CHEMICAL NAME

PBXN-32

RDOX

alurninum
aluminum ax‘de
berium nitrate
mtuminous ssivant
calcum stsarate

facgquer (ncl. black, ¢lear)

facquer thinnar
paint (primer + anamai)
pararfin '

Page

WASTE / BY-FRODUCT

Contaminated Pager
Contaminated Teois
Meutrailzing Sciutien
Powders

Reject Units

Thinnar
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EXHIBIT 4
LIST OF POTENTIAL SWMU's

Former Building 317, 317 Impoundment, Drum Rinss Area & Ravine Above 317

10.
11
12
13.>

14.

Area Below Water Tank #2

Pond Flat

338 Arez

Reject Ridge

Ravine Near 342 Area

Former Building 308

Former Building/Magazine 14 Sqmp
Former Building 110 Sump |
Old Lead Azide Area

Area Near Former Building P-28

- Pipe Outside Former Building.195

New Lead Azide Area

" Burn Valley

Chemical Recovery Facility

Hula Bowl Canyons 1-8

- East Fork Landfill

Area Near Former Building 73 (Garage)
Sandblast Residue Site

Former Building 211



21

22.

23.

24,

25.

40.

41,

42.

Former BQilding 218, Including Rinse Water 'I;anig'
Former Building 340/BP - 1 Sump- |
Former Indl;sstrial Clarifier

Former Building 202

Former Buiiding 314

Hog-Out Arsa

Former Buiiding 373

Area Near Former Buildings 376 & 377 (Shock Ge! Area)
Former Building 234

Former Building 371

Area Near Former Euildings 36 & 42

Ravine Below Lower Magazine Road

Area Near Former Buildings 46, 48, 48, 50 & 60
Area Near Former Building 313

Former Building 127 Sump

MTV Area

The Point

Former Building 6

Aboveground Fuel Tank

Underground Diese! Tank

Former Building' 38 Sumpv.

Arez Mear Former Buiiding 2.25

Area Near Former 2uilding 324



Arsa Near Former Building 334

Ar‘ea Near Former Building 37

Arez Near Former Buildings 58 & 60
Areé Near Former Bt.iilding 74 |
Area Near Former Building S8

Area Near Former Building 101

Arez Near Former Building 217

Area Near Former Building 225
Area_Near Former Building 226

Area Near Former Building 306

" Area Near Former Building 307

Area Near Former Building 327

Area Near Former Building-337

Test Range

Old Flare Production Area
Area/Drainfield Mear Former Euilding 223
Area Behind Cafeteria |
Former Building 41/Lower Lzab

QOld Dynamite Building

Building 58 Sump

- Building 347 Tank

Flazrs Tunnel/Flars Tazt Structure

Orofino Canyon



72.

73.

74.

75.

Building 33 (Drum Storage)

Building 45 Septic System

~ Pacific Soils Borings: B8

B-20

B-43

B-45,46

B-49

B-75

B-51

Abandoned Highway Well

Ravine Below Former Building 236
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. EXHIBIT 5

STANDARD FENCE SPECIFICATIONS

The fence shall be a standard chain link fence with a height of six feet. The

' wirihg of the fencing shall be 11 gauge and woven into an appr_oximate!y two-inch
mesh. The fencing shouid have a wnuckied finish on the top and bottom edges.
The posts are toc be made of galvani_zed metal, and shall be spacad no more than
ten feet apart. Any access gaies ars 1o be of the same material as the fence, and

shall be secured with a padlock.



SIGN SPECIFICATIONS

The following arz specifications for warning signs which must be posted in

accordance with a Fence and Post Order:

1. All lettering shall be legible from a distance of 25 fest.

2. The signs shall read: “ Caution: Hazardous Substance Area; Unauthorized
Persons Keep Qut,” and shail pr-ovide the name and phone number for the

nearsst DTSC Regional Office.

The signs shall also provide the warning in number 2 above in a second

Sai

language which is appropriate to the local area. In addition, the sign shall

have the international “Do Not Enter” symboi.

4, The signs shall be visibie from the surrounding area and posted, at a
minimurm, at intervals of every 200 feet arount the perimeter of the fence,

znd at svery actual or likely point of entry.
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